SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:55AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 734 Const Calendar Day: 220 Date: 10-Jan-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Overcast and cool

GENERAL:

*Email review

*Diary work

Finalized response to RFI 3152 — Hinge A Expansion Joint: Alternate Configuration at FSHCC and gave it
to Document Control.

*Reviewed Submittal 2610R02 — CCO 225: FSHCC Mix Design Results, Submittal 2788R01 — Hinge A
Seismic Expansion Joint: Reinforcing Details, RFI 3157R00 — Hinge A Bearings: Tightening of the
Threaded Rod Nuts, and Submittal 2726R02 — Hinge K Dust Covers.

*Site visit in the afternoon to take measurements of the dust cover at the North Pipe Beam at Hinge KW. It
was re-installed this morning.

Hinge AE and AW:
+Drilling holes in the 4 Hinge Pipe Beams for the Restraint Brackets at support B. Matt Bruce is on this
operation.

Hinge KE and KW:

*Pamela Gagnier is observing this operation today.

*KE rebar installation continues for the soffit and all rebar that will be embedded in the soffit concrete pour
next week.

*KE soffit concrete formwork is being installed.

*KW working platform for expansion joint concrete pour is being installed.

| accrued 2 hours of overtime today covering the contractor’s hours of operation.
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